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I arrived at the Hyak office around 7:30 am and called Erik Warren. Erik indicated that
there was not much geotechnical assistance needed at this time and he would call me in a
few hours to let me know if we were needed at all for the remainder of the week.

Adam from NW Cascade and I discussed the sequence of the drilling of the rock dowels
and applying the finished fascia at the soil nail wall (SNW). I indicated that if they were
planning on removing the final lift below the soil nail wall then the rock dowels needed to
be installed; however, if the final lift were to stay in place and serve as a buttress then they
could utilize the bench below the SNW so they did not have to pump the shotcrete as high.
Adam indicated that they would most likely leave the bench in place and drill the
remaining rock dowels following the final shotcrete application.

Norm Norrish called around 8:15 am and indicated that the prisms are showing minor
movement at the SNW section and requested that I take a look at the shotcrete to
determine if there was any cracking in the wall. I drove to the site and the contractor was
mucking material from last night’s blast, on the east side of the project, beneath the SNW.
I inspected the wall and took a series of photographs. From my inspection I could not see
any cracking. A few photographs of the wall are shown in Figures 1 and 2.

I called Erik around 10:00 am and indicated that the contractor was mucking material
beneath the SNW and we could extend the row of pattern dowels to the east in the next few
hours. We discussed the possibility of me remaining on site to lay out the rock dowels;
however, we both agreed there was plenty of work for NW Cascade and these rock dowels
could be laid out next week. Erik and I also discussed that once KLLB was finished
mucking, the new prisms should be installed and surveyed in and monitoring should begin
as soon as possible.

I drove to the Hyak office to download photographs and work on my IDR. Erik called
around 11:30 am and indicated that the prisms have been installed and survey has been
requested. I left the office around 12:00 pm.

Michael Mulhern

Name
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